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us RPA RECORDS CENTER REGION 5 

501456 , 

Delivered Via Facsimile and 
Certified Mail 

Return Receipt Requested 

Mr. Joe Fredle, On-Scene Coordinator 
U.S. Environmental Protection Agency 
Region 5, Emergency Response Branch 
25089 Center Ridge Road 
Westiake, Ohio 44145 

Subject: Granville Solvents Site Removal Action Monthly Report - October I9r4 

Dear Mr. Fredle: 

On behalf of the Granville Solvents Site PR? Group, Metcalf & Eddy, Inc. respectfully submits the 
October 1994 Monthly Report for the Removal Action at the Granville Solvents Site. Copies have been 
sent to the following individuals: 

Mr. Mike Anastasio, U.S. EPA 
Mr. Ed Hanlon, U.S. EPA 
Mr. Fred Meyers, Ohio EPA 

If you have questions regarding this submittal, please contact Michael Raimonde or me at (614) 890-5501. 

Respectfully, 

METCALF & EDDY, INC. 

Gerald R. Myers 
Vice President/Proje^Coordinator 

cc: B. Pfefferle, Chairman - GSS PRP Group 
M. Raimonde, M&E 
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GRANVILLE SOLVENTS SITE (OSS) 
REMOVAL ACTION 

MONTHLY REPORT 
OCTOBER, 1994 

This monthly report meets the requirement set forth in the Administrative Order on Consent (AOC) in 
Section 2.5 Reporting. The AOC requires the submission of a monthly written progress report 
concerning actions undertaken pursuant to the AOC. 

1. PROGRESS MADE DURING REPORTING PERIOD 

The Administrative Order on Consent between the U.S. EPA and the Granville Solvents Site 
Potentially Responsible Parties (PRP) Group was signed on September 7, 1994. Metcalf & Eddy, 
Inc. (M&E), on behalf of the PRPs, developed and submitted Ae following draft plans: 

•Removal Action Draft Work Plan 
•Removal Action Draft Site Security Plan 
•Removal Action Draft Air Monitoring Plan 
•Removal Action Draft Sampling/Analysis Plan* 
•Removal Action Draft Groundwater Monitoring/Testing Plan* 

In addition to submitting the draft plans, the following items were also completed during the reporting 
period: 

•Evaluated Groundwater Extraction Rates to Assist in Determining Groundwater 
Extraction Rates for the Appropriate Design of the Groundwater Treatment System 

1 - Extraction Well at the Source Area (100 gpm) 
1 - Extraction Well at the Leading Edge of Chemical Plume (150 gpm) 

•Evaluated Anticipated Influent Concentrations for the Treatment System to Assist in 
Determining the Appropriate Selection of the Treatment Technology 

•Evaluated the Treatment Technology for the Groundwater Treatment System as Discussed in 
the Removal Action Draft Work Plan 

•Final Design of the Groundwater Treatment System and the Extraction Wells in Addition to 
the Following Components: 

Piping 
Treatment System Housing 
Equalization Tank 
Groundwater Extraction Pumps 
Transfer Pumps 
Control System 

•Developed Specifications for the Following: 
Building Foundation 
Drilling 
Trenching 
Electrical 
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Manways 
Fencing 

•Procurement of the Source Area Pump and Treat System Remediation Building 
•Procurement of the Groundwater Extraction Wells for the Source Area Pump and Treat 
System 

•Procurement of the Groundwater Extraction Pumps for the Source Area Pump and Treat 
System 

•Procurement of the Groundwater Treatment System for the Source Area Pump and Treat 
System 

•Procurement of Site Clearing Activities for Installation of the Fence and Remediation 
Building 

II. DELIVERABLES (THIS PERIOD AND NEXT PERIOD) 

Current Period: 

Deliverable Due Date Delivered 
Work Plan October 19, 1994 October 19, 1994 
Site Security Plan October 19, 1994 October 19, 1994 
Air Monitoring Plan October 19, 1994 October 19, 1994 
Sampling/Analysis Plan * October 19, 1994 
Groundwater Monitoring/Testing Plan * October 19, 1994 

Next Period: 

Deliverable Due Date Delivered 
November Monthly Report December 7, 1994 

* These plans wiU be developed and delivered to the EPA upon completion of the treatability test as 
discussed in the Removal Action Draft Work Plan. 

III. DIFFICULTIES ENCOUNTERED AND REMEDIAL ACTION TAKEN THIS PERIOD 

There were no difficulties encountered during this period. 

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

During the next reporting period, the following tasks are scheduled to be performed: 

•Meeting with the EPA to Discuss Comments on the Removal Action Work, Site Security, 
and Air Monitoring Plans 

•Site Preparation 
Site Clearing 
Fence Installation 
Disposal of Purge Water and Soil Cuttings 

•Source ^ea Pump and Treat System Groundwater Extraction WeUs Installation 
•Building Foundation Installation 




